
BRAUSCH ENVIRONMENTAL, LLC 

131 Wedgewood Drive 
Gibsonia,PA 15044-9795 
Office: (724) 444-0377 
Ceil: (412) 720-8549 
Fax: (724) 444-0351 
Email: Ibrausch@consolidated.net 

Via Electronic and First-Class Mail 

January 13, 2015 

us hPA RECORDS CENTER REGION 5 

501123 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for December 2014 
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to 
Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 (GUI) at the North Bronson Industrial Area (NBIA) Site (the 
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of 
the Consent Decree during December 2014. 

Activities Completed During This Reporting Period 

A. On December 13, 2014, the Group submitted the November 2014 monthly 
progress report to USEPA with copies to the Michigan Department of 
Environmental Quality (MDEQ). 

Results of Sampling and Other Test Data 

A. The Group developed no sampling or test data during the December 2014 
reporting period. 
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3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
December 2014 reporting period. 

4. Actions Projected for Next Six-Week Period 

A. The Group will begin preparation of the Basis of Design report for submittal 
within 45 days of receipt of USEPA approval of the revised Remedial Design 
Work Plan (RDWP) that was submitted to USEPA on January 31, 2014. 

5. Progress and Schedule Report 

A. The revised RDWP provides the schedule for submittal of design deliverables. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the December 2014 reporting period. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the December 2014 reporting period. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to contact 
me. 

Respectfully submitted. 

Leo MrBfausch 
Project Coordinator 

LMB: 
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cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PR? Group Legal Committee 
NBIA Operabie Unit 1 PRP Group Technical Committee 

NBIA_MPR201412 BRAUSCH ENVIRONMENTAL, LLC 




